

## ADDENDUM #6

to the

### Bolinas Community Public Utility District's

#### WASTEWATER TREATMENT AND DISPOSAL SYSTEM IRRIGATION PUMP STATION REPLACEMENT PROJECT

October 16, 2020

The Bolinas Community Public Utility District (BCPUD) issues this Addendum #6 to the original Notice to Bidders and accompanying Contract Documents issued on August 25, 2020, as amended on September 18, 2020, September 21, 2020, September 28, 2020, October 6, 2020 and October 14, 2020. This Addendum answers additional contractor questions pertaining to the Project.

Q1: What is the district's anticipated schedule for the Project?

A1: The district anticipates that the BCPUD Board of Directors will award a contract for the Project to the lowest responsible qualified bidder at its regularly scheduled monthly meeting on October 21, 2020. The district further anticipates issuing the notice to proceed for this Project on or about November 30, 2020.

Q2: What are the contractor's responsibilities with regard to the delivery and off-loading of the Gorman-Rupp pump station?

A2: **Pump Station Delivery.** The pump station has been ordered and is being manufactured by The Gorman-Rupp Company ("Gorman-Rupp"), located at 600 S. Airport Road, Mansfield, OH, 44091, (419) 755-1011. Gorman-Rupp estimates that the pump station will be completed and ready for shipping prior to the anticipated Notice to Proceed date of November 30, 2020, however, manufacturing is subject to the impacts of COVID-19 and is uncertain. Following award, Contractor must contact Gorman-Rupp for manufacturing status and must incorporate the information (and any updates) into its schedules for the work. BCPUD has paid for delivery of the pump station to the Project site. Contractor is not responsible for payment of any regular delivery charges but is responsible for any charges in addition to those BCPUD has agreed to pay. Contractor is responsible for all costs related to unloading of the pump station as described below.

**Pump Station Storage.** Gorman-Rupp will store the pump station at its warehouse facility in Mansfield, Ohio for 30 days following completion of manufacturing at no cost to BCPUD. BCPUD will pay for an additional 30 days' storage time directly to Gorman-Rupp, for a maximum of 60 days of storage in Ohio following manufacturing completion. As of the date of this Addendum, Gorman-Rupp estimates manufacturing completion will be November 4, 2020 but as noted manufacturing dates are estimates and must be confirmed post-award. Assuming November 4, 2020 is the actual manufacturing completion date, the pump station would need to be shipped no later than January 3, 2021. Any costs, fees, or expenses of any kind for storage of the pump station beyond the 60 day period after manufacturing completion will be the sole responsibility of the Contractor and Contractor is responsible for coordinating and paying for any

required storage beyond the 60 day post-manufacturing completion period. Contractors should not assume the pump station can be stored at Gorman-Rupp's facility for more than 60 days.

**Pump Station Shipping and Delivery.** The contractor is responsible for coordinating directly with Gorman-Rupp to obtain technical data and information related to the pump station prior to bidding, to schedule the delivery of the pump station after award, and to determine requirements for and plan for all aspects related to off-loading of the pump station at the Project site. The pump station will be shipped by truck and will be delivered to the site for unloading by the Contractor. There is no staging or laydown area for the pump station at the Project site and the delivery truck driver will expect immediate unloading. The contractor must unload the pump station at the time of delivery and must arrange for any cranes or hoists required to safely move the pump station from the delivery vehicle to the final location for installation in accordance with all applicable local, state, and federal laws. The Contractor is solely responsible for determining whether any permits or licenses are required prior to performing these operations. The Contractor is solely responsible for determining the weight of the pump station and appurtenant equipment, the size of any cranes or hoists required to remove the pump station and its equipment, and the three dimensional geometry required to complete these tasks, with due consideration given to the site and soil conditions. Given the timing of the anticipated Notice to Proceed, delivery may occur after commencement of the rainy season and the Contractor must account for winter site conditions for delivery and offload. The Contractor shall be solely responsible for all costs, fees, and expenses of any kind related to off-loading of the pump station.

Q3: When will the pump station be available for delivery to the Project site?

A3: As noted above in response to Question #2, the pump station has been ordered and is being manufactured by Gorman-Rupp. Gorman-Rupp estimates that the pump station will be completed and ready for shipping prior to the anticipated Notice to Proceed date of November 30, 2020, however, manufacturing is subject to the impacts of COVID-19 and is uncertain. Following award, Contractor must contact Gorman-Rupp for manufacturing status and must incorporate the information into its schedules for the work. As of the date of this Addendum, Gorman-Rupp estimates manufacturing completion will be November 4, 2020 but the manufacturing dates are estimates and must be confirmed post-award. Contractor is solely responsible for determining the required dates for delivery of the pump station and all aspects of scheduling and coordinating delivery with Gorman-Rupp and the delivery company. Reasonable shipping delays due to winter highway conditions are foreseeable and Contractor must plan its schedule accordingly.

BCPUD reserves the right, in its sole discretion, to terminate the request for bids process at any point in the process and to reject any and all Proposals and Bids.

This Addendum #6 shall not create any legal rights or responsibilities. Except as described in this Addendum, all terms of this request shall be as set forth in the Notice and Contract Documents as amended by Addenda ##1 - 5 and this Addendum #6.